
ID WBS Task Name Contact Resource
Initials

Duration

16 2.3 Ability to store output at any stage on demand GG 128 days
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM 1 day

18 2.3.4 Store output from any stage: Production-level test GG JS 1 day

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL 0 days

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS 3 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

25 2.5 Error Recovery in Phased Processing GG 35 days
26 2.5.1 Error Recovery: SamGrid development/integration GG PM 1 day

27 2.5.2 Error Recovery: Production-level test GG JS 5 days

28 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days

29 2.6 D0repro tools adapted to use Sam v7 request system GG 132 days
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW 40 days

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW 32 days

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG 4 days

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS 12 days

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 9 days

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD 1 day

37 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM 25 days

38 2.6.11 D0repro tools adaptation: Production test GG MD 3 days

39 2.6.6 D0repro tools adaptation: MC Production test GG JS 3 days

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

41 2.7 Resolve how to add production paths in future GG 13 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 2 days

45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG 82 days
47 2.8.1 Survey current understanding of testing procedures GG RDK 6 days

48 2.8.2 D0GPCI FNAL testing meeting GG 1 day

49 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days

50 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 4 days

52 2.8.6 D0runjob sets up its own environment GG PL 6 days

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 4 days
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days

63 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days

66 2.10.7 Write evaluation of extensions to development GG GG 8 days

76 3.1.2 Forwarding Node Installation Doc AL 68 days
77 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ 0 days

78 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days

79 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days

80 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS 5 days

81 3.1.2.5 Fwd Node Install Doc: Approve AL AL 1 day

82 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ 2 days

83 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days

369 5.2 Minimal Resource Brokering GG 20 days
370 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days

384 6.8 INPUT (7.12.1): Write recommendations for productization of D0 Apps RDK RDK 0 days

388 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days

390 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK 0 days

392 7.3.1 EVAL: Skimming in Production RDK 0 days

393 7.4 EVAL: Fixing 0 days

395 7.5.1 EVAL: Run raw2sim on minbias files RDK 0 days

397 7.6.1 EVAL: Merging of reco-cert files RDK 0 days

398 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
399 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days

401 7.7.1 EVAL: CAF Trees from Production RDK 0 days

403 7.9 EVAL: AADST RDK 0 days

404 7.10 EVAL: Grid Analysis RDK 0 days

409 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 6 days
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Start Finish

Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Mon 7/2/07 Mon 8/13/07
Mon 7/2/07 Mon 7/2/07

Tue 7/10/07 Wed 8/8/07

Thu 8/9/07 Mon 8/13/07

Mon 8/13/07 Mon 8/13/07

Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07

Tue 8/14/07 Mon 8/20/07

Mon 8/20/07 Mon 8/20/07

Mon 7/30/07 Fri 2/8/08
Mon 7/30/07 Fri 9/21/07

Mon 9/24/07 Tue 11/6/07

Fri 10/12/07 Wed 10/17/07

Mon 11/26/07 Tue 12/11/07

Tue 1/29/08 Fri 2/8/08

Mon 12/10/07 Wed 1/2/08

Mon 1/7/08 Mon 1/7/08

Mon 12/10/07 Fri 1/25/08

Mon 1/28/08 Wed 1/30/08

Mon 1/28/08 Wed 1/30/08

Wed 1/30/08 Wed 1/30/08

Mon 1/28/08 Wed 2/13/08
Mon 1/28/08 Tue 2/5/08

Wed 2/6/08 Mon 2/11/08

Tue 2/12/08 Wed 2/13/08

Wed 2/13/08 Wed 2/13/08

Wed 9/12/07 Fri 1/11/08
Wed 9/12/07 Wed 9/19/07

Thu 9/20/07 Thu 9/20/07

Mon 10/1/07 Tue 10/16/07

Wed 10/17/07 Fri 10/26/07

Tue 11/6/07 Fri 11/9/07

Mon 11/12/07 Mon 11/19/07

Mon 1/7/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Tue 2/12/08 Fri 2/15/08
Tue 2/12/08 Wed 2/13/08

Thu 2/14/08 Fri 2/15/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processin

DW

RDK

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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Start Finish

Fri 2/15/08 Fri 2/15/08

Wed 2/13/08 Wed 2/13/08

Mon 2/4/08 Wed 2/13/08

Mon 7/2/07 Fri 10/5/07
Mon 7/2/07 Mon 7/2/07

Mon 7/16/07 Fri 8/17/07

Mon 8/20/07 Fri 8/24/07

Wed 9/26/07 Tue 10/2/07

Wed 10/3/07 Wed 10/3/07

Thu 10/4/07 Fri 10/5/07

Fri 10/5/07 Fri 10/5/07

Tue 11/13/07 Wed 12/12/07
Tue 11/13/07 Wed 12/12/07

Wed 2/6/08 Wed 2/6/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Fri 2/15/08 Fri 2/15/08

Wed 1/30/08 Wed 2/6/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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ng

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro tools adaptation: 

PM

PL,PM

Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23
October 2007 November 2007 December 2007
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DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve

DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

GG Minimal Resource Broke

RDK Develop WBS for implementing S/A Recocert on SamGrid

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23
October 2007 November 2007 December 2007
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JS Store output from any stage: Production-level test
1/11 MILE 22: Store output from any stage of processing

 Fix python interface to SAM request system
DW D0repro tools adaptation: Final 10% implementation

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
MD D0repro tools adaptation: Define test dataset

D0repro tools adaptation: Adjust D0runjob to use request system
MD D0repro tools adaptation: Production test
JS D0repro tools adaptation: MC Production test

1/30 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
2/13 MILE 20: How to add production paths in future - resolved

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3
January 2008 February 2008 March 2008 April 200
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2/15 milestone: Start Prod at Stage 2 Ready for Production Release
2/13 Start Prod via SAM Definition from Stage 3+ of Prod

GG Write evaluation of extensions to development

ering: Evaluate, determine best course of action
2/6 INPUT (7.12.1): Write recommendations for productization of D0 Apps

2/15 EVAL: Ability to merge more than 1 stream from Reco
2/15 EVAL: Ability to run TrigSim in MC Production
2/15 EVAL: Skimming in Production
2/15 EVAL: Fixing
2/15 EVAL: Run raw2sim on minbias files
2/15 EVAL: Merging of reco-cert files

2/15 EVAL: CAF Trees from Production
2/15 EVAL: AADST
2/15 EVAL: Grid Analysis

RDK Write evaluation of requests based on generic WBS

26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3
January 2008 February 2008 March 2008 April 200
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